

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**
For the year-2023-2024

Ministry/ Division: Ministry of Environment, Forest & Climate Change
Department of Environment
Project Director (Code N0-224285400)
Project / Programme Name & Code: Integrated approach towards sustainable plastic use and marine litter prevention in Bangladesh (Code N0-224285400)

Package No	Description of Procurement Package SERVICES	Unit Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Planned Dates	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1		3	4	6	7	8	9	Planned Dates Planned Day	22-Jul-23	10	11	12	13	14	15	16	17	18	19
DoE-SD1	National Consultant (Policy)	M/M	12	HOPE	Norwegian Govt/UNIDO	47.40				0	08-Aug-23	18-Aug-23	18-Aug-23		25-Aug-23	29-Aug-23	39 days	39 days	
DoE-SD2 (Non-consulting services)	Computer Operator	M/M	36	PD	Norwegian Govt/UNIDO	6.88		Actual Dates Planned Day	22-Jul-23	0	08-Aug-23	18-Aug-23	18-Aug-23		25-Aug-23	29-Aug-23	39 days	39 days	
DoE-SD3 (Non-consulting services)	Office Assistant	M/M	36	PD	Norwegian Govt/UNIDO	6.34		Actual Dates Planned Day	22-Jul-23	0	08-Aug-23	18-Aug-23	18-Aug-23		25-Aug-23	29-Aug-23	39 days	39 days	
Total Value of Services Procurement																			
60.62																			

[Signature]
07.07.2023

Dr. Abdullah Al Mamun
Project Director

Integrated approach towards sustainable plastic use and marine litter prevention in

[Signature]
07.07.2023
Kazi Sunil
DPD

Integrated approach towards sustainable plastic use and marine litter prevention in Bangladesh Project

[Signature]
Dr. Abdul Hamid
Director General

ANNUAL PROCUREMENT PLAN & PROCUREMENT IMPLEMENTATION REPORT
For the year-2023-2024

Ministry/ Division: Ministry of Environment, Forest & Climate Change
 Agency: Department of Environment
 Procuring Entity Name & Code: Project Director (Code NO-224285400)
 Project / Programme Name & Code: Integrated approach towards sustainable plastic use and marine litter prevention in Bangladesh (Code NO-224285400)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk.	Time Code for Process	Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
DOE-GD1	Office Equipment	Set	2	RFQ	PD	Norwegian Govt/UNIDO	2.22	Planned Dates Planned Day		2-Jul-23	12-Jul-23 10 days	13-Jul-23 1 day	18-Jul-23 5 days	22-Jul-23 4 days	22-Jul-23	20 days 20 days	29-Jul-23 28 days	
DOE-GD2	Computers and accessories (Computer Set(CPU, Monitor, UPS, Printer)	Set	2	RFQ	PD	Norwegian Govt/UNIDO	2.40	Actual Dates Planned Day		3-Jul-23	13-Jul-23 10 days	15-Jul-23 2 day	22-Jul-23 7 days	25-Jul-23 3 days	25-Jul-23	22 days 22 days	30-Jul-23 28 days	
Total Value of Good Procurement							4.62	Actual Dates										

Kazim
Kazi Sufnah
DPD

Integrated approach towards sustainable plastic use and marine litter prevention in Bangladesh Project

Dr. Abdullah Al Mamun
Dr. Abdullah Al Mamun
Project Director

Integrated approach towards sustainable plastic use and marine litter prevention in

Dr. Abdul Hamid
Dr. Abdul Hamid
Director General

**Annual Procurement Plan for Services
FY 2023-2024**

Ministry/Division	Ministry of Environment, Forest and Climate Change
Agency	Department of Environment
Procuring Entity with Code	UNIDO
Project/Program with Code	Integrated approach towards sustainable plastics use and marine litter prevention in Bangladesh

Package No.	Description of Packages as per DPP/TAPP (Services)	Unit	Quantity	Procurement Method & Type	Tender Approval Authority	Source Of Funds	Est. Cost (Lac Taka)	Indicative Dates			
								Invitation of EOI	Issue of RFP	signing of Contract	Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12
SD1	International Technical Expert	Man-Month	8	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	96.00	1-Sep-23	N/A	15-Oct-23	30-Jun-24
SD2	International Expert, Policy	Man-Month	4	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	32.00	1-Sep-23	N/A	15-Oct-23	30-Apr-24
SD3	International Expert, Consumer Awareness	Man-Month	4	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	32.00	1-Nov-23	N/A	15-Dec-23	30-Apr-24
SD4	International Expert, RECP and DfE Solutions	Man-Month	4	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	32.00	1-Nov-23	N/A	15-Dec-23	30-Apr-24
SD5	International Expert, Plastics Recycling	Man-Month	4	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	32.00	1-Sep-23	N/A	15-Oct-23	30-Apr-24
SD6	National Expert, Consumer Awareness	Man-Month	6	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	18.00	1-Nov-23	N/A	15-Oct-23	30-Apr-24
SD7	National Experts, RECP and DfE Solutions (2 Nos)	Man-Month	16	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	48.00	20-Aug-23	N/A	1-Oct-23	30-Jun-24
SD8	National Expert, Plastics Recycling	Man-Month	9	UNIDO HR Rules	UNIDO HQ	Norwegian Govt./UNIDO	36.00	1-Sep-23	N/A	15-Oct-23	30-Apr-24
SD9	Consultant- Firm (consumer awareness)	Month	4	UNIDO Procurement Rules	UNIDO HQ	Norwegian Govt./UNIDO	20.00	1-Nov-23	15-Nov-23	10-Jan-24	9-Apr-24

SD10	Consultant- Firm (Industry awareness)	Month	4	UNIDO Procurement Rules	UNIDO HQ	Norwegian Govt./UNIDO	31.76	1-Nov-23	15-Nov-23	10-Jan-24	9-Apr-24
SD11	Consultant- Firm (recycling industry development)	Month	4	UNIDO Procurement Rules	UNIDO HQ	Norwegian Govt./UNIDO	21.28	1-Nov-23	15-Nov-23	10-Jan-24	9-Apr-24
SD12	Audio- video/film production	Nos	1	UNIDO Procurement Rules	UNIDO HQ	Norwegian Govt./UNIDO	20.00	1-Sep-23	20-Sep-23	1-Oct-24	29-Feb-24
SD13	Awards and rewards (Cleantech Innovation Competition)	LS	LS	UNIDO Procurement Rules	UNIDO HQ	Norwegian Govt./UNIDO	40.00	1-Feb-24	15-Feb-24	15-Mar-24	30-Jun-24
Total Cost of Services							459.04				

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**
For the Year 2023-24

Budget: Development

Code: 145
Code:


Ministry / Division : Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director

Project / Programme Name & Code : Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Service	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4		6	7	8	9	10	11	12	13	14	15	16	17	18
SD1	Audit Firm	Nos.	1	QCBS	RR, UNDP	AF	21.13	Planned Dates	Sep/23	Oct/23	Oct/23	Nov/23	Nov/23	Nov/23	Nov/23	2 month	Mar/24
SD2	Develop environmental/social management and environmental monitoring plan (safeguards support)	Nos.	2	QCBS	NPD	AF	31.69	Planned Dates	Jan/24	Jan/24	Jan/24	Jan/24	Feb/24	Feb/24	Feb/24	2 month	Jun/24
SD3	Contractual Services-Firm/Companies to develop/produce hazard maps for vulnerable char islands (During first year of the construction)	Nos.	1	QCBS	NPD	AF	13.52	Planned Dates	Sep/23	Oct/23	Oct/23	Oct/23	Nov/23	Nov/23	Dec/23	3 month	Jun/24
SD4	National consultant- to conduct assessment of Electricity needs	Nos.	1	SIC	NPD	AF	9.30	Planned Dates	Sep/23	Dec/23	Dec/23	Dec/23	Feb/24	Feb/24	Feb/24	3 month	Jun/24
SD5	Local Consultant/ Engineer to provide support / assessments for location and construction of cluster houses	Nos.	1	SIC	NPD	AF	6.20	Planned Dates	Sep/23	Dec/23	Dec/23	Dec/23	Feb/24	Feb/24	Feb/24	3 month	Jun/24
SD6	Local /National consultant to assess drinking water demand and needs for irrigation water	Nos.	1	SIC	NPD	AF	9.30	Planned Dates	Sep/23	Dec/23	Dec/23	Dec/23	Feb/24	Feb/24	Feb/24	3 month	Jun/24
SD7	National consultants/ livelihood specialists(2) to conduct needs assessment, develop alternative livelihoods as well as support and capacitate implementing NGO	Nos.	2	SIC	RR, UNDP	AF	144.00	Planned Dates	Jul/23	Aug/23	Aug/23	Aug/23	Aug/23	Aug/23	Sept/23	3 month	Dec/27

(Handwritten signatures and initials)

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac. Tk.	Time Code for Process	Not Used in Service	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD8	Individual/National Consultant-Knowledge management and communication (2)	Nos.	2	SIC	NPD		49.92	Planned Dates	Jul/23	Augt/23	Augt/23	Augt/23	Augt/23	Augt/23	Sept/23	3 month	Dec./27
SD9	National consultant/Engineer-Construction Works Supervisor/ Civil Engineer/Architect	Nos.	4	SIC	RR, UNDP		67.20	Planned Dates	Jul/23	Augt/23	Augt/23	Augt/23	Augt/23	Augt/23	Sept/23	3 month	Dec./25
SD10	Local consultant to assess and develop livelihoods to be connected to embankment management	Nos.	1	SIC	NPD		4.65	Planned Dates	Sep/23	Oct/23	Oct/23	Oct/23	Nov/23	Nov/23	Feb/24	3 month	Jun/24
SD11	National Procurement Specialist (consultant)	Nos.	1	SIC	NPD		60.00	Planned Dates	Sep/23	Oct/23	Oct/23	Oct/23	Nov/23	Nov/23	Feb/24	3 month	Jun/24
Total Cost of Service							416.91										



(Md. Mirza Shawkat Ali)

Project Director

Director General

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**
For the Year 2023-24


Budget: Development

Code: 145
Code:

Ministry / Division : Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director
Project / Programme Name & Code : Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh

Code:

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in Works	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Retrofitting of climate resilient houses in char areas	No.	৩০০	OTM	PD	AF	452.01	Planned Dates	Oct/23	Nov/23	Nov/23	Nov/23	Dec/23	Dec/23	Jan/24	3 month	Jun/24
WD2	Construction of innovative adaptation learning centres with farmer field school and demonstration plots	No.	২	OTM	PD	AF	76.07	Planned Dates	Oct/23	Nov/23	Nov/23	Nov/23	Dec/23	Dec/23	Jan/24	3 month	Jun/24
WD3	Cluster house construction in charland	No.	১০	OTM	PD	AF	169.04	Planned Dates	Oct/23	Nov/23	Nov/23	Nov/23	Dec/23	Dec/23	Jan/24	3 month	Jun/24
WD4	Solar Cold Storage installation	No.	২	OTM	PD	AF	84.52	Planned Dates	Oct/23	Nov/23	Nov/23	Nov/23	Dec/23	Dec/23	Jan/24	3 month	Jun/24
							781.64	Total Value of Works Procurement									


(Md. Mirza Shawkat Ali)
Project Director

Director General

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**
For the Year 2023-24

Budget: Development

Code: 145
Code:

Ministry / Division : Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director

Project / Programme Name & Code : Adaptation Initiative for Climate Vulnerable Offshore Small Islands and Riverine Charland in Bangladesh

Package No	Description of Procurement Package	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Camera	No.	1	RFQM	PD	AF	0.74	Planned Dates	Jul./23	Aug./23	Sept./23	Sept./23	Sept./23	Oct./23	Oct./23	3 month	Dec./23
GD2	Photocopier	No.	1	OTM	PD	AF	8.00	Planned Dates	Jul./23	Aug./23	Sept./23	Sept./23	Sept./23	Oct./23	Oct./23	3 month	Dec./23
GD3	Office Equipment (Scanner, Projector, Sound System, Lighting System, Telecommunication equipment)	Pkg.	1	RFQM	PD	AF	4.40	Planned Dates	Jul./23	Aug./23	Sept./23	Sept./23	Sept./23	Oct./23	Oct./23	3 month	Dec./23
GD4	Office Furniture (Table, Chair, Visitors chair, Wooden cabinet, File cabinet)	Pkg.	1	RFQM	PD	AF	2.82	Planned Dates	Jul./23	Aug./23	Sept./23	Sept./23	Sept./23	Oct./23	Oct./23	3 month	Dec./23
Total Value of Goods Procurement																15.96	


(Md. Mirza Shawkat Ali)
Project Director

Director General

Annual Procurement Plan (FY 2023-24)

Budget: Development

Ministry/ Division: Ministry of Environment , Forest and Climate Change
 Agency: Department of Environment
 Procuring Entity Name & Code: Project Director
 Project/ Programme Name & Code: Ecosystem-based Approaches to Adaptation (Eba) in the Drought-Prone Barind Tract and Haor Wetland Area, Code: 224311000

Package No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process		Advertise EOI	Issue RFP	Technical proposal opening	Technical Proposal evaluation	Financial proposal opening and evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of contract
								Planned Dates	Actual Dates										
1	2	3	4	5	6	7	8	9	Planned Dates	10	11	12	13	14	15	16	17	18	19
SD 1	Impact Assessment on Past Intervention in Barind and Haor Area	No	1	QCBS	HOPE of DoE	GEF (LDCF)	53.50	Planned Dates	25-Aug-23	16-Sep-23	24-Sep-23	29-Sep-23	5-Oct-23	14-Oct-23	21-Oct-23	28-Oct-23	31-Dec-24		
SD 2	Mid Term Evaluation	No	1	QCBS	HOPE of DoE	GEF (LDCF)	23.21	Planned Dates	25-Aug-23	16-Sep-23	24-Sep-23	29-Sep-23	5-Oct-23	14-Oct-23	21-Oct-23	28-Oct-23	31-Dec-24		
SD 7	Video Documentary Development for Barind and Haor Area	No	2	QCBS	HOPE of DoE	GEF (LDCF)	20.00	Planned Dates	1-Oct-23	21-Oct-23	28-Oct-23	3-Nov-23	9-Nov-23	18-Nov-23	26-Dec-23	1/2024	30-Jun-25		
SD 8	Consultancy Contract for an Information base/Web-design	No	1	QCBS	HOPE Of DoE	GEF (LDCF)	12.00	Planned Dates	25-Aug-23	16-Sep-23	24-Sep-23	29-Sep-23	5-Oct-23	14-Oct-23	21-Oct-23	28-Oct-23	31-Dec-25		
SD 10	National Consultants (Short Term)	No	5	Eol	HOPE Of DoE/JUNEP	GEF (LDCF)	156.00	Planned Dates	3-Aug-23	24-Aug-23	1-Sep-23	6-Sep-23	13-Sep-23	21-Sep-23	28-Sep-23	5-Oct-23	31-Dec-25		
SD 11	National Consultants (Long Term)	No	3	Eol	HOPE Of DoE/JUNEP	GEF (LDCF)	54.89	Planned Dates	3-Aug-23	24-Aug-23	1-Sep-23	6-Sep-23	13-Sep-23	21-Sep-23	28-Sep-23	5-Oct-23	31-Dec-25		
Total Value of Service Procurement							319.60												

QCBS- Quality and Cost based Procurement Method
 Eol- Expression of Interest
 HOPE - Head of Procurement Entity
 UNEP - United Nations Environment Programme


 AKM Rafiqul Islam
 Project Director


 Dr. Abdul Hamid
 Director General

Annual Procurement Plan (FY 2023-24)

Ministry/ Division: Ministry of Environment, Forest and Climate Change
 Agency: Department of Environment


Procuring Entity Name & Code: Project Director

Project/ Programme Name & Code: 224311000 Ecosystem-based Approaches to Adaptation (EBA) in the Drought-Prone Barind Tract and Haor Wetland Area (EBA Project)

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Lakh Tk.	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 12	Vehicle (hire) for PMU and Sub-PMUs	Months	90	OTM	HOPE of DoE	GEF (LDCF)	99.44	Planned Dates		25-Aug-23	15-Sep-23	19-Sep-23	26-Sep-23	3-Oct-23	12-Oct-23	12-Oct-23	31-Dec-25
	Total Value of Goods Procurement						99.44	Planned days Actual Dates			21	4	7	7	9	48	

HOPE- Head of Procuring Entity
 OTM- Open Tendering Method
 DoE - Department of Environment


 AKM Rafiqul Islam
 Project Director


 Dr. Abdul Hamid
 Director General

ANNUAL PROCUREMENT PLAN (SERVICE) FY 2023-24

Ministry/Division
Agency
Procuring Entity
Project Name

: Environment, Forest and Climate Change
: Department of Environment
: Project Director
: Integrated and Participatory Project to Control Noise Pollution (1st Revised)

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOJ Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SI	Research on assessing health damage due to noise pollution in 03 divisional cities	Nos	1	SSS	HOPE	GoB	45.00	Planned Dates	27-Jul-23	24-Aug-23	31-Aug-23	7-Sep-23	12-Sep-23	17-Sep-23	1-Oct-23	66	25-Sep-24	
Total: 45.00																		

স্বৈয়দা মাহুয়া খানম
৩/৭/২০২৩
একম্বর পরিচালক
স্বাস্থ্য, পরিবেশ ও জলবায়ু বিভাগের প্রকল্প পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

স্বৈয়দা মাহুয়া খানম
৩/৭/২০২৩
একম্বর পরিচালক
স্বাস্থ্য, পরিবেশ ও জলবায়ু বিভাগের প্রকল্প পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

Procurement Plan for the period July 2023 to December 2024

SL No	Item Description	Unit	Quantity	Expected competition time
1	Upgrade DoE laboratory for analyzing POPs pesticides -DoE	Package	1	
2	Establish a Poison Surveillance Centre - DoE	Package	1	
5	Alternatives to POPs pesticides and HHPs-DAE	Set of Service	1	
6	Formation a network: Bangladesh Malaria Control Consortium (BMCC)-DGHS	Person Day	120	
7	Rapid Assessment: Baseline on Pesticide Usage In Agriculture Sector of Bangladesh	Package	1	

**ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT**

Budget: Development

Ministry / Division

Ministry of Environment, Forest and Climate Change

Agency

Department of Environment

Procuring Entity Name & Code

Project Director

Project/Programme Name & Code

HCFC phase-out management plan (Stage-II) UNEP- Component & 223046800.

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Taka	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal & Opening Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
S1	Integration of MP for RAC National Curriculum	mm	3	SIC	PD	UNEP	0.050	Planned Dates	Oct./23	Oct./23	Oct./ 23	Oct./ 23	Oct/ 23	Nov/ 23	Nov/ 23	Nov/ 23	Nov/ 23	Feb/ 24	
								Planned Day	14 days	-	-	1 day	3 days	5 days	2 days	5 days	30 days	90 days	
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
S2	Development of Code of Practices	mm	3	SIC	PD	UNEP	0.050	Planned Dates	Nov/ 23	Nov/ 23	Nov/ 23	Nov/ 23	Dec/ 23	Dec/ 23	Dec/ 23	Dec/ 23	Dec/ 23	Mar/24	
								Planned Day	14 days	-	-	1 day	3 days	5 days	2 days	5 days	30 days	90 days	
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
S3	Review and Update of safety standards for flammable refrigerants	mm	3	SIC	PD	UNEP	0.0580	Planned Dates	Dec/ 23	Dec/ 23	Dec/ 23	Dec/ 23	Dec/ 23	Jan/24	Jan/24	Jan/24	Jan/24	Apr/24	
								Planned Day	14 days	-	-	1 day	3 days	5 days	2 days	5 days	30 days	90 days	
								Actual Dates	-	-	-	-	-	-	-	-	-	-	-
Total Value of Services Procurement		-	-	-	-	-	0.1580	-	-	-	-	-	-	-	-	-	-	-	-


28/09/2020
Md. Ziaul Haque

Director (Air-Quality Management)

&

Project Director

HCFC phase-out management plan
(Stage-II) UNEP- Component Project


28/09/2020
Dr. Abdul Hamid

Director General

Department of Environment

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Budget: Development

Ministry / Division

Ministry of Environment, Forest and Climate Change

Agency

Department of Environment

Procuring Entity Name & Code

Project Director

Project/Programme Name & Code

HCFC phase-out management plan (Stage-II) UNEP- Component & 223046800.

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Taka	Time Code for Process	Not Used in Goods	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G1	Printing of Training Manual for Customs officer	No	500	RFQ	PD	UNEP	0.010	Planned Dates	Aug./ 23	Aug./ 23	Aug./ 23	Aug./ 23	-	-	Aug./ 23	Aug./ 23	Sep./ 23
								Planned Day	-	14 days	1 day	1 day	-	-	5 day	21 days	30 days
								Actual Dates	-	-	-	-	-	-	-	-	
G2	Printing of Training Manual for RAC Training	No	4500	RFQ	PD	UNEP	0.0350	Planned Dates	Sept./ 23	Sept./ 23	Sept./ 23	Sept./ 23	-	-	Sep./ 23	Sep./ 23	Oct./ 23
								Planned Day	-	14 days	1 day	1 day	-	-	5 day	21 days	30 days
								Actual Dates	-	-	-	-	-	-	-	-	
Total Value of Goods Procurement		-	-	-	-	-	0.0450	-	-	-	-	-	-	-	-	-	-


28/09/2020
(Md. Zialul Haque

Director (Air-Quality Management)

&

Project Director

HCFC phase-out management plan
(Stage-II) UNEP- Component Project


28/09/2020
Dr. Abdul Hamid

Director General

Department of Environment

ANNUAL PROCUREMENT PLAN &

PROCUREMENT IMPLEMENTATION REPORT

For the Year 2023-24

Budget: Development

Ministry / Division : Ministry of Environment, Forest and Climate Change
 Agency : Department of Environment
 Procuring Entity Name & Code : Project Director
 Project / Programme Name & Code : Strengthening capacity for monitoring environmental emissions under the Paris Agreement in Bangladesh

Code: 223040600

Package No	Description of Procurement Package Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Million Tk	Time Code for Process	Not Used in GOODS	Invite' Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S1	Development of Communication Materials: (1) Factsheet and (2) Policy Brief on Environmental Database	Nos	1	SIC	Project Director	GEF CBIT	0.2	Planned Dates		11-Aug-22	13-Aug-22	21-Aug-22	25-Aug-22	27-Aug-22	29-Aug-22		30 Days
								Planned Day			2	8	4	2	2	18	
								Actual Dates									
S2	Development of Communication Materials: (1) Brochure on Web Platform, (2) Brochure on Adaptation Reporting Framework	Nos	1	SIC	Project Director	GEF CBIT	0.4	Planned Dates		11-Aug-22	13-Aug-22	21-Aug-22	25-Aug-22	27-Aug-22	29-Aug-22		30 Days
								Planned Day			2	8	4	2	2	18	
								Actual Dates									
GD1	Printing and Dissemination of Communication Materials: (1) Factsheet and (2) Policy Brief on Environmental Database	Nos	1	RFQ	Project Director	GEF CBIT	0.28	Planned Dates		11-Oct-22	13-Oct-22	21-Oct-22	25-Oct-22	27-Oct-22	29-Oct-22		21 Days
								Planned Day			2	8	4	2	2	18	
								Actual Dates									
GD2	Printing and Dissemination of Communication Materials: (1) Brochure on Web Platform, (2) Brochure on Adaptation Reporting Framework	Nos	1	RFQ	Project Director	GEF CBIT	0.33	Planned Dates		11-Sep-22	13-Sep-22	21-Sep-22	25-Sep-22	27-Sep-22	29-Sep-22		21 Days
								Planned Day			2	8	4	2	2	18	
								Actual Dates									
Total Value of Procurement							1.21										

M. Hossain
 ০০/০৭/২৩
 (মোঃ মাহমুদ হোসেন)
 প্রকল্প পরিচালক

০০/০৭/২৩
 মহাপরিচালক
 ড. আবদুল হামিদ
 মহাপরিচালক
 পরিবেশ অধিদপ্তর
 পরিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়