ANNUAL PROCUREMENT PLAN {GOODS) FY 2021-22

y/Division Environment, Forest and Climate Change
Department of Environment
ng Entity Project Director
Name Integrated and Participatory Project to Control Noise Pollution e i sl
Descsiption of Conteact t . lh . . = Notification of l N - Mimesor
. . . Procurement - N -Sourceof | Estd. Costin [TimeCodefor [Not Used in vite/Advertise . |Tender Approval 10 Sigaing of [Total tiroe %0 o
No, Procurement Unit Quansity Approving " |Tender Opening o . Award/Purchase N jeompietion of
; Method & Type hori Funds Lakh Tk,  |Process Goods [ Tender Evl!ymm Award 3 iCookpct jcomtact signature G
2 3 4 | 5 6 7 8 9 10 1n 12 13 14 15 16 17 18
Planned Dates 1-Aug2l]  22-Aug-2t 5Sep21]  12-Sep21]  19Sep21]  26-Sep-21 )
Printing No/ T N "
of Leaflet Thousand | % o™ HOFE GoB 32 lPtanned Day 0 2 14 7 7 7 56| 30 Days
Actual Date
Planncd Dates 1-Aug-21]  22-Ayg21] . 5-Scp21]  12-Sep21|  19-Sep21]  26Sep21
Printing - No/ .
Y Jofsticker Thousand | %0 o™ HoPE GoB 160 iPlanned Day 0 21 14 7 7 7 56l 30Dsys
Actual Date
Planned Dates 1-Aug2l}  22-Aug-21 SSep21f 12821}  19Sep2t|  26-Sep21
Printing No/ |Panned 0 21 14 7 7 7 s6] 30
3 of Folder ™ : 10 O™ Hom-:__ . 'GoB 10 Day Days
Actual Date
Devel & . ileed Dates 8-Aug-21 29-Aug-21 I.2-Sq)-21 19-Sep-21 26-Sep-21 3-Oct-21 30
4 installation No 128 o™ HOPE GoB 256 Planned Day 0 21 14 7 7 7 56
Billboard 4 . .
s | Actual Date
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.
Description of Contract . ) . N . Notificationof 1. . . Time for
. . Procurement . Sourceof | Estd. Costin {TimeCode for [Not Used in {Invite/Advertise . ender Approval to Signing of Total time to .
Procurement Unit Quantity Approving 1 [ Tender Opening . Award/Purchase | . joompletion of
Method & Type hosi Funds .Lakh Tk {Process Goods Tender Evaluation Award Ord [Contact {contact signature | Contact
3 4 S 6 7 8 9 10] 1" 12 13 14 15 16 17 18
. Planned Dates 15-Aug-21 5-Sep-21 19-Sep-21 26-Sep-21 3-Oct-21 10-Oct-21
Installing round-
the-clock noise
displaying and No 10 o™ HOPE GoB 130 | Planned Day o ap u 7 . 36} " 60Days
ldevices Actual Date ]
Air Muff Planned Dates 22-Aug-21 12-Sep-21 26-Sep-21 3-Oct-21 10-Oct-21 17-Oct-21
u .
{Purchase (512),
No 4512 O™ HOPE GoB 13.12
{Eac Piug Purchase Planned Day of 21 14 7 0 7. 56| 30Days
(4000).
Actual Date
Total| 65112}
L 4




Ministry/Division

ANNUAL PROCUREMENT PLAN (SERVICE) FY 2021-22

: Environment, Forest and Climate Change

Agency : Department of Environment
Procuring Entity : Project Director
Project Name : Integrated and Participatory Project to Control Noise Pollution
Description of P Contract o Estd. Cost e Code fo Technical Technical Fi 1 < of | Total time to [ Time for
Package No. Unit anmity Method & Approving Funds in Lakh " . Advertise EOI {Issue RFP Proposal Proposal Proposal & {Negotiation {Approval Co‘:l!l:l wpleti
g . Type Authority Tk. Opciing Evaluation  {Evalustion signature [Contact
SERVICES
1 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18 19
Planned Dates 29-Jul-21 2-Sep-21 7-0ct-21]  21-Oct-21)  28-Oct-21 2-Nov-21 7-Nov-21|  21-Nov-21
TV and Radio
st Sevinl Nos 104 QCBS Mini GoB 1000
development and : isiry Planncd Day 0 35 35 14 7 s 5 “ 115 Project
telecast y
Actual Date
Planned Dates 1-Sep-21 6-0ct:21]  10-Nov-21]  24-Nov-21 1-Dec-21 8Dec-21|  15-Dec-21]  29-Dec-21
52 (TelecastingTVC| Nos | 2000 § QCBS Ministry | GoB | 800 o ined Day | 0 3 3 4 7 7 7 " 119 |ProjectF
Actual Date
.- - " 29 . 21} . 2 7-Nov-21 g
Consultanting Planoed Dated 29-Juk21 2-Sep-21 7-Oct 2‘1 . 21-0et-21]  28-Oct21 2 Nov-_?l Nov-21§  21-Now-21
amendtment of . .
s3 Noise polluti Nos 1 ~ Qees HOPE GoB 90  |Planned Day 0 35 35 14 7 5 s 14 11s Project
Law & Act (03
. Persons) ‘ Actual Date . .
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Description of . . . o T .
Procurement | Conwact Estd. Cost |._. T Technical  |Fi L Total time to [ Time for
“""‘“P g ™ | Unit | Quantity | Method& | Agproving S‘;"u'l::f inLakh |oime Codefor ), i ertise EOI Jissue REP Proposal  |Proposal Proposal & |Negotision {Approval f;g:;“ pletion of
ackag Authori! i 5 i Asi; Contact
SERVICES Type ty Tk. Opening Evaluation Evaluation . |signature
2 3 4 5 6 7 3 9 10 1 12 13 14 15 16 17 T 19
HReseumhon
{assessment of Planed Dates 29-Juk-21 2-Sep-21 7-0ct:21]  21-0ct21]  28-0ct21]  2-Now2t]  7-Nev21]  21-Nov-21
m"‘”“m' damage Nos 1 QCBS HOPE GoB 170
pollution in 3 Planned Day 0 " 35 35 14 7 5 5 L4 M5 | Project Peciod
divisional cities Due
Total: 2060
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Ministry / Division
Agency

Procuring Entity Name & Code
Project/Programme Name & Code

ANNUAL PROCUREMENT PLAN &

PROCUREMENT IMPLEMENTATION REPORT

Ministry of Environment, Forest and Climate Change

Department of Environment

National Project Director
Renewal of Institutional Strengthening for the Phase-out of Ozone Depleting Substances (Phase-1X) (223040900).

Budget: Development

TYE-()

Estd.

. Description of Procurement Coniract s o N . " . ired A duari ) - , T Signing Total Time to Time of
e | prurementpackage | unk | Quniy | eis | geod | SEIC | Gmn | Teplokec | g | e |t | Tede | spos ) et | G TS| oot o
- Goods Type Authority Teka Contract Signature Contract
| 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
os August/21 | August /21 August August /21 . . Sept./ | Sept/21 Sept./ 21
Planned Dates 3 e i p
Gl Awareness Video No ! RFQ DoE UNDP 0.04 Planned Day - - - - - - - -
Actual Dates - - - - - - - - -
Planned Dates Augusi/21 | August /2] August August /21 . . Sept/ | Sept./21 Sept./ 21
21 21
G2 Website Update No 1 RFQ DoE UNDP | .0.01 Planned Day - - - - - . . . B
Actual Dates - - . - - - - - -
Total Value of Goods - - - - 0.05 ] ] i ) i )
Procurement
’?&( '
%& o(/lpfu)
(Md.”Ziaul Haqu
Director
&
National Project Director
ODS Phase-IX Project
4
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) Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM) Project
ANNUAL PROCUREMENT PLAN ( 2021-2022)
PROCUREMENT IMPLEMENTATION REPORT
Budget: Development Budget
% GOB Format
Budget 12021-22
Ministry/Division : Ministry of Environment and Forests Code No - 145
Agency : Department of Environment Code No - 145030
Procuring Entity Name : Derector, ENALULDEP/SLM ‘
Project Director, Project/ Programme Name & : Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM), Code- Code No- 223013000
Code .
GOODS:
Estd. . 1 Tofal time .
Package | Description of Procurement . . Procurement Contra.ct Source Cost | Time Code for NOt, Invnte! Tender Tender | Approval to | Notification | Signing of to Tlm? fm:
N < Package Goods Unit | Quantity| Method & |Approving| of- ki P Used in | Advertise Oveni Evaluati Award £ Award C C Complication
o Package Goo . (Tk in rocess pening valuation war of Awa ontract | Contract
Type Authority | Funds Goods Tender L of Contract
Lac) Signature -
1L 2 3 4 5 6 7 . 8 9 10 11 12 13 14 15 16 17 18
Tools for DLDD Cell (High HOPE/ Planned Dates - 09/08/2021 | 16/08/2021 | 23/08/2021 | 26/08/2021 | 26/08/2021 | 29/08/2021 28/09/2021
GD - 01 [resolution Computer with No. 1 Set RFQ PD GEF 5.00 |Planned Days - 0 7 7 3 0 3 20 30
accessories) ’ Actual Dates -
Online M 4 Mobile A HOPE/ Planned Dates - 18/08/2021 | 25/08/2021 | 1/09/2021 | 05/09/2021 | 05/09/2021 | 08/09/2021 08/10/2021
nline Map and Mobile Apps
GD-02 Operating Accessories No. | 1Set RFQ PD GEF 5.00 (Planned Days - 0 8 7 3 0 3 21 30
Actual Dates -
SLM Materials for HOPE/ Planned Dates - 31/08/2021 | 06/09/2021 | 13/09/2021 | 16/09/2021 | 16/09/2021 | 19/09/2021 19/10/2021
GD - 03 |Demonstration and No. 1 Set RFQ PD GEF 5.00 [Planned Days - 0 7 7 3 0 3 20 30
Documentation Actual Dates -
Printine Report on Land U 650 HOPE/ Planned Dates - 09/09/2021 | 16/09/2021 | 23/09/2021 | 26/09/2021 | 26/09/2021 | 29/09/2021 29/10/2021
GD-04 |\ rntngReportontand Use | g ; RFQ GEF | 5.0 [Planned Days - 0 7 7 3 0 3 20 30
Map Copies PD
Actual Dates -
! .
3
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)
</ Ashraf Uddin
Cwecter General
Desartment of Environment Leaf- 1 of2
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Procurement | Contract | Sourc Estd. Not Invite/ | Total time Time fo
Package | Description of Procurement . . rocureme ° -c UrCe | Cost | Time Code for ° . N Tender Tender | Approval to | Notification { Signing of to . r
Unit | Quantity| Method & |Approving of N Used in | Advertise . . Complication
No Package Goods . Tk in Process p Opening | Evaluation Award of Award Contract | Contract
Type Authority,| Funds Goods Tender 3 of Contract
Lac) Signature
.. . 500
Printing of SLM Best Practices | LS | o o Planned Dates | - | 16/09/2021 | 23/09/2021 | 30/09/2021 | 03/10/2021 | 03/10/2021 | 06/10/2021 05/11/2021
Printing of Thematic Maps LS | 100 Set
GD - 05 [Printing Application of om | HOPE/ | Gep | 2000| Planned Days | - 0 7 7 3 - 3 20 30
Divisional Agro-Ecological LS 150 PD
Resources for Management and Copies
Planning -
Printing of LD and SLM LS 150 Actual Dates -
Monitoring Guideline Copies
Printing Report on Assessing 250 HOPE / Planned Dates - 26/09/2021 | 0371072021 | 10/10/2021 | 13/10/2021 | 13/10/2021 | 16/10/2021 15/11/2021
GD - 06 |LD Economic and Social L.S. Copies RFQ PD GEF 5.00 |Planned Days - 0 7 7 3 - 3 20 30
Impact - Actual Dates -
Total Value of Goods Procurement: 45.00

Note : Procurement will be performed subject to availability of fund.
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~2.09.27 374

{2:0F, 2021

Mohammad Enayet Hossain Dr. Md. Sohrab Ali Md. Ashraf Uddin
Jr. Consultant (Finance and Procurement) Project Director Director General
ENALULDEP/SLM Project ENALULDEP/SLM Project Department of Environment ,

Leaf-20f2
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Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM) Project
ANNUAL PROCUREMENT PLAN - 2021-2022 .
PROCUREMENT IMPLEMENTATION REPORT
Budget: Development Budget
{ GOB Format
Budget ) 12021-2022
Ministry/Division : Ministry of Environment and Forests Code: 145
Agency : Department of Environment Code: 14503
Procuring Entity Name : Derector, ENALULDEP/SLM
Project Director, Project/ Programme Name &  : Establishing National Land Use and Land Degradation Profile toward Mainstreaming SLM practices in sector policies (ENALULDEP/SLM). Code: 223013000
Code
CONSULTING SERVICES:
Financial
Contract| - o e I Procurement | Contract . Trchnical | Technical | Proposal . Total Time Time for
Package Desc::’pn:: oef:el;ovt;::scment Unit |Quantity| Procedure/ |Approving S(;;l‘:;:f ’l;l‘::dm(in’s: “l:rf):::s: for Ad;g;ue Issue RFP | Proposal Proposal Opening | Negotiation | Approval Scli:l:ri:: to Contract | Complication
Number ackag Method Authority ) Opening | Evaluation “and Signature | of Contract
) Evaluation
1 2 3 4 H [ A 8 2 10 n 12 13 14 15 16 17 13 19
Analyzing E ic and Social I L Single Source Planned Dates |12/07/2021 { 19/07/2021 | 26/07/2021 | 02/08/2021 | 05/08/2021 | 12/08/2021 | 16/08/2021 | 18/08/2021 02 Months at
PS - 01 alyzing Economic anc Social loss  Lump | Selection |HOPE/PD| GEF 200 |Planned Days 0 7 7 7 3 7 4 2 37 | the time from
due LD Sum .
(88S) Actual Dates Joining
Factsheets devel t& L Single Source Planned Dates }19/07/2021 | 26/07/2021 | 02/08/2021 | 09/08/2021 | 12/08/2021 | 18/08/2021 | 22/08/2021 | 26/08/2021 02 Months at
ps.0p [ actsiects developmen umpl Selection [HOPE/PD| GEF 250  |Planned Days 0 7 7 7 3 6 4 4 38 | the time from
conversion to Bangla Sum L.
(8S8) Actual Dates Joining
Fi ial and tional Audit L Single Source Planned Dates |21/11/2021 | 28/11/2021 | 05/12/2021 | 12/12/2021 { 15/12/2021 | 22/12/2021 | 26/12/2021 | 30/12/202] 02 Months at
ps-g3 |financial and Operational Au i B! Selection |HOPE/PD| GEF 200 [Planned Days 0 7 7 7 3 7 4 4 39| the time from
(Audit year- Jan-Dec’2021) Sum . .
(8SS) Actual Dates Joining '
Total Value of Service Procurement: 6.50
Note : Procurement will be performed subject to availability of fund.
\ ]
3 -
« -— .
A42.,0¢,2024 2. 09 Q/, . )'1/ D:}'/ %Z‘
Mohammad Enayet Hossain Dr. Md. Sohrab Ali Md. Ashraf Uddin .
Jr. Consultant (Finance and Procurement) Project Director Director General \
ENALULDEP/SLM Project ENALULDEP/SIM Project - Department of Environment «
2
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Ministry/ Division:
Agency:

Project/ Programme Name &
Code: 224311000

Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area

Ministry of Environment, Forest and Climate Change
Department of Environment
Procuring Entity Name & Code: Project Director

Annual Procurement Plan ( FY 2021-22)
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Planned
Dates 25-Aug-21 | 15-Sep-21 | 19-Sep-21 | 26-Sep-21 3-Oct-21 12-Oct-21 | 12-Oct-21 | 12-Oct-21
; . GEF Planned
GD3 |[Stationa Nos 1 o™ HOPE of DoE 7.00 '
ry {LOCF) Dates 21 4 7 7 9 43 48
Actual Dates
“ Planned
Dates 25-Aug-21 | 1S5-Sep-21 | 19-Sep-21 | 26-Sep-21 3-Oct-21 12-Oct-21 | 12-Oct-21 | 12-Oct-21
Vehicle (hire) for PMU GEF
GDS and Sub-PMUs Months 36 o™ HOPE of Dok (LDCF) 30.00 |pranned days 21 4 7 7 9 48 48
Actual Dates
Total Value of Goods 37.00
Procurement

Hope- Head of Procuring Entity

§8S-Single Source Selection
SIC- Selection of Individual Consultant

OTM- Open Tendering Method

Dr. Md. Sohrab Ali
Project Director

Md. Ashraf Uddin
Director General

D";-Dg"bol\




Annual Procurement Plan ( FY 2021-22)
Budget: Development

Ministry/ Division: Ministry of Environment , Forest and Climate Change

Agency: Department of Environment

Procuring Entity Name & Code: Project Director

Project/ Programme Name & Ecosystem-based Approaches to Adaptation (EbA) in the Drought-Prone Barind Tract and Haor Wetland Area, Code:224311000

14 15 16 17 18
Reforestation (Strip and Planned Dates 25-Aug21 | 23Sep-21| 7-0ct21 | 10021 | 13021 | 20-0ct-21 20-4an-22
wD1 Block)in barind tract N 249500 o™ HOPE GEF 100.00
0 (BMDA) (LDCF) " |Planned days 28 14 3 3 7 55 120
Actual Dates
Maintainance of - Planned Dates 25-Aug-21 |23-Sep-21 [7-Oct-21 10-Oct-21 13-0Oct-21  {20-Oct-21 20-Jan-22
WD2 |[Reforestration in Haor | Nos| 249500 oT™M HOPE of DoE (LDCF) 100.00 Planned days 28 14 3 3 4 5 120
Area
Actual Dates
Re-excavation of khals - Planned Dates 25-Aug-21 |23-Sep-21 [7-Oct-21 10-Oct-21 13-Oct-21  |20-Oct-21 20-Jan-22
WD3 |[(3nos 7.5 km) and Ponds | Nos 22 OT™ HOPE (BMDA) ( tocr) 222.00 Planned da 28 14 3 3 Ty 55 120
{15 nos) Ve E
Actual Dates
Planned Dates 25-Aug-21 |23-Sep-21 |7-Oct-21 10-Oct-21 13-Oct-21  |20-Oct-21 20-Jan-22
Installation of Rainwater GEF
N 27 o™ HOPE (BMDA] 100.
WO4 L farvesting System o8 (BMDA) [\ ocr) % | planned days 28 14 3 3 7 55 120
Actual Dates
::er?"a"m of ‘o 5“991""‘3’(“’:;8 - Planned Dates 25'Aug-21 |23-Sep-21 [7-0ct-21  |10-0ct-21  (13-Oct-21  |20-Oct-21 20-1an-22
als(1no 5.8 km), beels Engineer(S|
N 22 o™ 60.00
wb5s {3 nos) and ponds 08 BWDB {LDCF) Planned days 28 14 3 3 7 55 120
(18nos } in Moulvibazar MoulviBazar Actual Dates
Reexcavation of Executiev GEF Planned Dates 25-Aug-21 {23-Sep-21 [7-Oct-21 10-Oct-21 13-Oct-21 20—0ct-21 20-Jan-22
WD 6 [khals(2nos 4.5 km), beels| Nos 3 oT™ Engineer(EE) (LDCF) 50.00 Planned davs 2% ) 3 3 7 %5 20
{1 no} in Sylhet BWDS, SYLHET| ' o Dat:s .
Total Value of Works < 632.00
l* i
1]
Dr. Md. Sohrab Ali % .08, 101 |
ProjeCt Director Md. Ashraf Uddin

Director General



Ministry/ Division:

Agency:

Procuring Entity Name & Code: Project Director

Department of Environment

Project/ Programme Name &

Ministry of Environment, Forest and Climate Change

11

Annual Procurement Plan ( FY 2021-22)

12

_Ecosystem-based Approaches to Adaptation (EbA} in the Drought-Prone Barind Tract and Haor Wetland Area, Code: 224311000

15

Budget: Development

17

fakh
1 T

19

SD1

Impact Assesment on
Past Interventions in
Barind and Hoar Aeres

No

DPM (SSS)

HOPE of
DoE

GEF
(LDCF)

180.00

Planned
Dates

25-Aug-21

16-Sep-21

30-Sep-21

21-Oct-21

3-Nov-21

3-Jan-22

Planned
Days

21

7

8

5

59

120

Actual
Dates

sD2

Baseline Evaluation

DPM (SSS)

HOPE of
DoE

GEF
(LDCF)

Planned
Dates

25-Aug-21

16-Sep-21

30-Sep-21

5-Oct-21

12-Oct-21

21-Oct-21

28-Oct-21

3-Nov-21

3-Jan-22

Planned
Days

21

7

6

8

7

59

120

Actual
Dates

sD2

Mid Term Evaluation

No

DPM (SSS)

HOPE of
DoE

GEF
{LDCF)

Planned
Dates

25-Aug-21

16-Sep-21

30-Sep-21

5-Oct-21

12-Oct-21

21-Oct-21

28-Oct-21

3-Nov-21

3-Jan-22

Planned
Days

21

6

8

59

120

Actual
Dates

SD3

Valnerability Impact
Assesment and
Adaptation Study

No

DPM (SSS)

HOPE of
DoE

GEF
(LDCF)

Planned
Dates

25-Aug-21

16-Sep-21

30-Sep-21

5-Oct-21

12-Oct-21

21-Oct-21

28-Oct-21

3-Nov-21

3-Jan-22

Planned
Days

21

6

7

5

59

120

Actual
Dates

SD4

EIA Study

No

DPM (SSS)

HOPE of
DoE

GEF
{LDCF}

35.00

Planned
Dates

25-Aug-21

16-Sep-21

30-Sep-21

5-Oct-21

12-Oct-21

21-Oct-21

28-Oct-21

3-Nov-21

3-Jan-22

Planned
Days

21

6

8

7

5

59

120

Actual
Dates

Total Value of Service

DPM:- Direct Procurement Method

$55- Single Source Selection
SIC- Selection of Individual Consultant

aperfe

Dr. Md. Sohrab Ali

Project Director

Director General




Ministryv / Division :

Agency : Department of Environment

Ministry of Environment, Forest and Climate Change

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

Far the Year 2021-22

wrEfE-3(+)

Budget: Development

Procuring Entity Name & Code : Project Director
Project / Programme Name & Code:  Bangladesh: First Biennial Update Report(BUR1) to the UNFCCC Code: 223041000
Description of Procurement
Procurement Contract . . . ’ Totat ume to
Package . N Source of | Estd. Cost in ) Not Used in Invite/ Advertise N Approval to | Notification of Signing of Time for Complction of
for
Package No Uit Qy | Metodd | Approving | Tp | gy gy | T Code forProsest | an0ns Tender Tender Opening | Tender Evslustion | Ty o1y Award Convact | o™ oo
Type Authority Signature
Works
M 2 3 4 5 6 7 8 9 10 1 12 13 14 15 16 17 18
Planaed Dates 19-May-21 16-Jun-21 20-jun-21 23-Jun-21 | 24-Jun-21 24-Jun-21
St |Consultancy Services Nos s Qces I‘;‘:z‘m GE::“L““‘ 149,93 Plowned Day 28 4 3 1 1 37 365
Actual Dates 19-Jul-21 16-ul-21 - - . . . .
Planacd Dates 02-Sep-21 09-Sep-21 17-Sep-21 23:Sep-21 | 27-Sep-21 30-Sep-21
j T
GD1  [ICT Ascessories Nos 1 RFQ ;’;ﬁ; GE;:W‘:“‘ 9.07 Plaxncd Day 7 8 6 4 3 )
M Actaal Dates
2lanned Dates 02-Scp-21 09-Sep-21 17-Sep-21 23-Sep-21 27-Sep-21 30-Sep-2!
" Desktop Computer (with Project GEF Trust 7 ) 3 n 3 1
GOz UPS)Laptop Nos 1 RFQ Director Fund 0.66 Planned Day 28
Actal Dates
2haoned Dates 02-Aug-21 09-Aug-21 17-Apg-21 23-Aug-21 27-Aug-21 30-Aug-21
Gd:  |CorHiring Nos 1 RFQ g“’i ject GE:::" 5.00 ‘Panned Day 7 B 3 4 3 8
Actaa] Dates
Total Value of Service Procurement 164.66

'—ﬁ >
(Rt *news &FT)
o477 “RES

IREAPR FTHT IRCAERE et Rees § i 2oamaetit aon

(TN b1

Mirza Shawkat Ai
Project Director :
Banglasesh First Biennial Update Repont
of Enviconment

Government of the Peaple’s Rupublic of Bangladesn

.
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Ministry of Environment, Forest and Climate Change

ANNUAL PROCUREMENT PLAN &
PROCUREMENT IMPLEMENTATION REPORT

For the Year 2021-22

()

Budget: Develspment

Ministry / Division :
Agency ° Department of Environment
Procuring Entity Name & Code : Project Director
Project / Programme Name & Code :  Strengthening capacity for monitoring environmental 2missions under the Paris Agreement in Bangladesh Code: 223040600
Description of Procurement 2
Package No Package Unit Quy Pz:;:;n:l Aii:::;g So;;::f E;i‘:lihf:s;\_n Time Code for Process N:;;I;e;sin lnﬁu.;.::;m Tender Opening Tender Evaluation Api(‘:::lu No‘i;:a::" of Sicg;u"t;qa;f To(;lr::rr:;w ;:::::: Completion of
Works Type Autherity Signature
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
. Planned Dates 31-Aug-21 14-Sep-21 20-Sep-21 25-Sep-21 | 30-Sep-21 | 5-Oct-21
si Web platform Nos 1 RFQ D“:f:j; 10| CEFCBIT 40 Planned Day 14 6 5 s 5 35
Actual Dates .
. . Planned Dates 1-Nov-21 15-Nov-21 20-Nov-21 25-Nov-21 | 30-Nov-21| 5-Dec-21
GDl  |ICT Accessones Nos 1 RFQ Dir: :‘;: Ao | CEFCBIT 15 Planned Day 14 s s B s 34
Actual Dates
Planned Dates 5-May-22 19-May-22 25-May-22 30-May-22{ 2-Jun-22 4-Jun-22
GD2  |Prnung Nos 1 RFQ Di: :"i:; 0| OEF CBIT 10 Planned Day 14 6 s 3 2 30
Actual Dates
Total Value of Service Procurement 65.00
v
(18 TR OWH)
o4 AT

Md. Mahmud Hossain

Environmental Emissions un

Project Director
Strenghening Capa

Deparimant of Envirsnment

gty for Monitoring
der the Paris Agreement

Govemment of the Peopla’s Republic of Banglacesh




ANNUAL PROCUREMENT PLAN &

PROCUREMENT IMPLMENTATION REPORT

For the year-2021-2022

AF-3(F)

Budget: Development

Ministry/ Division: Ministry of Environment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director (Code No-222009600)
Project / Programme Name & Code : Assessment of Coastal and Marine Biodiversity Resources and Ecosystems to Implement the Blue Economy Action Plan.(Code No-222009600)
Procurement |Contract Estd. Cost ' Total time Time for
Package No Description of Procurement Unit |Q Method &  |Approvin Source of in Mﬁli n Time Code for {Not Used |Invite/Advertis |Tender Tender Approval to [Notification {Signing of  {to Completion
& Package GOODS ty PPIOVING {pnds " IProcess in Goods |e Tender Opening  |Evaluation {Award of Award  |Contract  [Contract P
Type Authority Tk. Sienin, of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
DOE-GD1  |Photocopier Planned Dates 2-Sep-21 13-Sep-21 | 16-Sep-21 | 20-Sep-21 | 22-Sep-21 | 26-Sep-21 | 24 days | 24 days
Nos. 1 RFQ |PDHOPE| GoB | 020 [Planned Day 11 days 3day | 4days 2 days 4days | 24days | 24days
Actual Dates TN
0.20
St w1
I o\ 0 20 Bl o
(Md. Shah Alam) (Dr. Abdutlah Al Mamun) (Md. Ashraf Ugdin)
Inspector/Investigator Project Director Director General
Planning Wing, DoE Assessment of Coastal and Marine
) Biodiversity Resourcesand
Ecosystem to Implement the Blue
Economy Action Plan
|

1\Blue Economy_Annual Procurement_WorkPlan\2.Annual Proc._Plan_2021-20222



ANNUAL PROCUREMENT PLAN &

PROCUREMENT IMPLMENTATION REPORT

wFR(T)

For the year-2021-2022 Budget: Development
Ministry/ Division: Ministry of Eavironment, Forest and Climate Change
Agency : Department of Environment
Procuring Entity Name & Code : Project Director (Code N0-223040700)
Project / Programme Name & Code : Bangladesh Environmental Sustainability and T ransformation (BEST) Project (Code: 223040700)
curem Total tirne}r..
Package No Description of Procurement 1,y . Qty :;o ethiod &ent i‘;::;.‘ns Source of i};:?&il(l:iz : Time Code for {Not Used |Invite/Advertis |Tender Tender Approval to {Notification {Signingof fto ’(I;om:pfl.::ion
Package GOODS Type Authoity Funds Tk Process in Goods e Teader Opening Evaluation |[Award of Award  |Contract C'ont‘ract of Contract
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
GD-3 Office furniture LS |LS o™ PD/HOPE |(WB 1.00 |{Planned Dates 31-Aug-21 16-Sep-21 | 23-Sep-21 | 26-Sep-21 30-Sep-21 | 14-Oct-21 | 45days 60 davs
|Planned Day
Actual Dates
Total Value of Goods Procurement 1,00 o~  \
(Husain Mohammad Ashiqur an (Md. Hasan Hasibur Rahman) d. Ashraf Uddin)

Feasibility Study and Preparation of DPP for
Bangladesh Environmental Sustainability And

Procurement Specialist

Transformation Project

Deputy Project Director

Transformation Project

G:\2.Revised Annual Proc._Plan_2021-20222

4

Feasibility Study and Preparation of DPP for
Bangladesh Environmental Sustainability And

Project Director
Feasibility Study and Preparation of
DPP for Bangladesh Environmental

Sustainability And Transformation
Project

Director General




