

শেখ হাসিনার বাংলাদেশ  
পরিচ্ছন্ন পরিবেশ

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার  
পরিবেশ অধিদপ্তর  
পরিবেশ ভবন, ই/১৬, আগারগাঁও  
শেরে বাংলা নগর, ঢাকা-১২০৭।  
www.doe.gov.bd



নং-২২.০২.০০০০.০০২.১৪.০০১.২০-২৪

তারিখঃ ১১/০১/২০২১

বিষয় : শব্দদূষণ নিয়ন্ত্রণে সমন্বিত ও অংশীদারিত্বমূলক প্রকল্প এর সংশোধিত ক্রয় পরিকল্পনা প্রেরণ।

উপর্যুক্ত বিষয়ের প্রেক্ষিতে, পরিবেশ অধিদপ্তর কর্তৃক বাস্তবায়নায়ী "শব্দদূষণ নিয়ন্ত্রণে সমন্বিত ও অংশীদারিত্বমূলক প্রকল্প" এর ২০২০-২০২১ অর্থ বছরের সংশোধিত ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশের প্রয়োজনীয় ব্যবস্থা গ্রহণের জন্য এতদসঙ্গে প্রেরণ করা হলো।

সংযুক্তি : বর্ণনামতে।

১১/০১/২০২১  
(মোঃ হুমায়ুন কবীর)  
প্রকল্প পরিচালক  
ফোনঃ ৮১৮১৭৬৭

✓ পরিচালক(আইটি)

পরিবেশ অধিদপ্তর, সদর দপ্তর, ঢাকা।

অনুলিপিঃ

১। সহকারী পরিচালক, মহাপরিচালকের দপ্তর, সদর দপ্তর, ঢাকা।

১১/০১/২০২১  
(মোঃ হুমায়ুন কবীর)

REVISED ANNUAL PROCUREMENT PLAN (SERVICE) FY 2020-21

Ministry/Division : Environment, Forest and Climate Change  
 Agency : Department of Environment  
 Procuring Entity : Project Director  
 Project Name : Integrated and Participatory Project to Control Noise Pollution

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Use d in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Approval of Contract	Total time to contact signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
S1	Hiring Vehicles (3 Nos)	Month	108	OTM	HoPE	GoB	129.60	Planned Dates Planned Day Actual Date		20 Aug 20	6 sep 20	20 sep 20	27 sep 20	4 oct 20	01 Nov 20		
										0	16	14	7	7	28		Project Period

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Advertise EOJ	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal & Evaluation	Negotiation	Approval of Contract	Total time to contact signature	Time for completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S2	Teletasting TVC	No	2000	QCBS	Ministry	GoB	800.000	Planned Dates Planned Day Actual Date	1 Dec 20	4 Jan 21	8 Feb 21	22 Feb 21	01 Mar 21	07 Mar 21	21 Mar 21	11 Apr 21		
S3	TV and Radio Serial development and telecast	No	104	QCBS	Ministry	GoB	1000.000	Planned Dates Planned Day Actual Date	1 Oct 20	4 Nov 20	9 Dec 20	23 Dec 20	30 Dec 20	5 Jan 21	19 Jan 21	9 Feb 21		Project Period
S4	Project Manager (01 Person)	M	36	SIC	Project Director	GoB	54.00	Planned Dates Planned Day Actual Date	16 Aug 20	0	07 Sep 20	20 Sep 20	27 Sep 20	04 Oct 20	12 Oct 20	03 Nov 20		Project Period

S5	Training and Campaign Specialist	M M	30	SIC	Project Director	GoB	90.000	Planned Dates Planned Day Actual Date	15 Nov 20 0 16 Aug 20	30 Nov 20 15 07 Sep 20	10 Dec 20 10 20 Sep 20	17 Dec 20 6 27 Sep 20	23 Dec 20 5 04 Oct 20	31 Dec 20 7 12 Oct 20	21 Jan 21 21 03 Oct 20	Project Period	
S6	Junior Consultant (Finance)(01 person)	M M	36	SIC	Project Director	GoB	18.00	Planned Dates Planned Day Actual Date	0 17 1 Oct 20	17 10 Dec 20	12 27 Dec 20	7 03 Jan 21	7 10 Jan 21	7 24 Jan 21	21 12 Feb 21	Project Period	
S7	Survey on Noise level of 64 districts	No	1	QCBS	HoPE	GoB	170.00	Planned Dates Planned Day Actual Date	0 35 1 Oct 20	35 10 Dec 20	14 27 Dec 20	7 03 Jan 21	7 10 Jan 21	14 24 Jan 21	21 12 Feb 21	Project Period	
Total Value of Service Procurement							2261.60										

ড. এ. কে. এম. রফিক আহাম্মদ  
সহপরিচালক  
পরিবেশ অধিদপ্তর  
গার্মেন্টস, বন ও জনস্বাস্থ্য পরিবর্তন বিভাগ

মোঃ হুমায়ুন কবীর  
এক্সিকিউটিভ পরিচালক  
শ্রীমতী স্মরণ গিয়ারিং সমিতি  
এ.ও. অংশীদারিত্বমূলক একক

REVISED ANNUAL PROCUREMENT PLAN (Goods) FY 2020-21

Ministry/Division : Environment, Forest and Climate Change

Agency : Department of Environment

Project Name : Project Director

Project Name : Integrated and Participatory Project to Control Noise Pollution

Package No.	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for Process	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award/Purchase Order	Signing of Contract	Total time to contact signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Printing ( Training Manual)	No	1000	RFQ	Project Director	GoB	1.80	Planned Dates Planned Day Actual Date		3 Jan 21 0	13 Jan 20 10	24 Jan 20 9	28 Jan 21 3	2 Feb 21 4			30
GD 2	Development & installation Signboard	No	60	OTM	Project Director	GoB	15.00	Planned Dates Planned Day Actual Date		1 Sep 20 0	16 Sep 2020 15	24 Sep 20 7	28 Sep 20 3	6 Oct 20 7	14 Oct 20 7	39	60
GD 3	Desktop Computer(2), Laptop (2)	No	4	RFQ	Project Director	GoB	3.20	Planned Dates Planned Day Actual Date		31 Aug 20 0	14 sep 20 13	20 sep 20 6	23 Sep 20 3	27 Sep 20 4			15
GD 4	Photocopier	No	1	RFQ	Project Director	GoB	4.20	Planned Dates Planned Day Actual Date		15 Sep 20 0	27 Sep 20 13	4 oct 20 7	8 Oct 20 3	13 Oct 20 4			15
	Still Camera Projector	No	1					Actual Date									
		No	3					Actual Date									
GD 5	Furniture (Computer table, Chair, Office table etc)	Bundle	-	RFQ	Project Director	GoB	5.00	Planned Dates Planned Day Actual Date		17 Jan 21 0	20 Jan 21 3	20 Jan 21 0	24 Jan 21 3	27 Jan 21 3			9
	Total Value of Goods Procurement						29.20										

মোঃ হুমায়ুন কবীর  
প্রকল্প পরিচালক  
শ্রীমঙ্গল গিয়াতগে সমষ্টি  
ও অংশীদারিত্বমূলক প্রকল্প

27/1/2021

এম. এ. এ. প্রকৌশলিক আহাম্মদ  
মহাপরিচালক  
পারিবেশ অধিদপ্তর  
পারিবেশ, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়

o	Time for completion of Contact
	18
	30
	60
	15
	15
	9

ড. এ. বি. এম. সৈয়দ আহাম্মদ  
 মহাপরিচালক  
 পরিবেশ অধিদপ্তর  
 মতিবন্দু, বন ও জলবায়ু পরিবর্তন মন্ত্রণালয়